Monday
Put bondo on it to make it flatter
2
Steps Taken to Reach Objective:
Objective (s):
Formula body shaping
List issues / Complications:
1
3
4
Helped Myers cut out fiberglass for body
 No issues today
Inserted driver side metal around suspension

Tuesday
Added lighting and emergency exit
2
Steps Taken to Reach Objective:
Objective (s):
Interior on commercial structure
List issues / Complications:
1
3
4
Helped myers download off revit and add surrounding land
 No issues today
Finished rest rooms and work room

Wednesday
Put peice4 back on and revited it in place
2
Steps Taken to Reach Objective:
Objective (s):
Formula body shaping
List issues / Complications:
1
3
4
Started last piece on driver side ready to put it in
 No issues today
Took off passenger side and fixed it

Thursday
Made archery targets and put them on revit
2
Steps Taken to Reach Objective:
Objective (s):
 Finish up revit and formula body repairs
List issues / Complications:
1
3
4
Put on cone attachment for body repairs
 Piece to fix cone for wrap was shot so I had to remake it
Changed colors on everything from shaded to realistic

Friday
Put on cone attachment for other side
2
Steps Taken to Reach Objective:
Objective (s):
 Formula body repairs
List issues / Complications:
1
3
4
[bookmark: _GoBack]Put Bondo on last side so it could start drying
 Had to put on cone attachment piece 3 separate times to get it right
Finished walls and uploaded Commercial structure’s wall views



