Monday

2
Steps Taken to Reach Objective:
Objective (s):
 2 hour delay
List issues / Complications:
1
3
4

 No issues
Worked on wiring diagram

Tuesday

2
Steps Taken to Reach Objective:
Objective (s):
 No school
List issues / Complications:
1
3
4

 


Wednesday
Adjusted a little bit
2
Steps Taken to Reach Objective:
Objective (s):
2 hour delay
List issues / Complications:
1
3
4

 No issues
Tested throttle for accuracy

Thursday

2
Steps Taken to Reach Objective:
Objective (s):
 2 hour delay
List issues / Complications:
1
3
4

[bookmark: _GoBack] Spring on throttle isn’t strong enough to return the throttle all the way
Worked on gas pedal return

Friday

2
Steps Taken to Reach Objective:
Objective (s):
2 hour delay
List issues / Complications:
1
3
4

 No issues
Cleaned tables and put up tools



