Monday
Made and put up interior walls
2
Steps Taken to Reach Objective:
Objective (s):
2.3.5 Dream House Walls
List issues / Complications:
1
3
4
Started to work on deck foundation post	
 Took time to make sure all the walls measurements are correct
Made and put up exterior walls
Filled out daily evals
Tuesday
Worked on exterior lighting
2
Steps Taken to Reach Objective:
Objective (s):
 2.3.5 Dream House Walls
List issues / Complications:
1
3
4
Started placing items in the house
 No issues today
Put in all the doors and windows
Filled out daily evals
Wednesday
Uploaded files to yola
2
Steps Taken to Reach Objective:
Objective (s):
2.3.5 Dream House Walls
List issues / Complications:
1
3
4
Worked on shell body for remainder of class
 Had issues getting camera view right for 3D view
Labeled rooms and electrical and made pdfs
Filled out daily evals
Thursday
Grinding to help framework
2
Steps Taken to Reach Objective:
Objective (s):
 Shell foam shaping and framework
List issues / Complications:
1
3
4
Cleaned up shell station and around it
 No issues today
Cut out pieces of foam and stacked in place for mounting
Filled out daily evals
Friday
[bookmark: _GoBack]Placed items in home
2
Steps Taken to Reach Objective:
Objective (s):
 Place items in Dream Home
List issues / Complications:
1
3
4
Looked at revitzone.com
 No issues today
Updated yola site
Filled out daily evals


